City of REQUEST FOR COUNCIL ACTION

‘Maple Grove

Minnescta
MEETING DATE: February 7, 2022
PREPARED BY: Derek Asche, Water Resources Engineer
AGENDA ITEM: Woodland Ponds Water Quality Pond Maintenance Project No. 22-07

Change Order No. 1

PREVIOUS ACTIONS:
At their December 20, 2021 meeting Council established Project No. 22-07.

At their January 3, 2022 meeting, Council received the feasibility and ordered Project No. 22-07.

RECOMMENDED COUNCIL ACTION:
Motion to approve Change Order No. 1 for the Woodland Ponds Water Quality Pond Maintenance
Project No. 22-07.

COMMENTS:

This Change Order No. 1 for the Woodland Ponds Water Quality Pond Maintenance project amends
the contract to increase the total pond excavation by 1000 yards making the pond deeper and
improving the pond’s long-term effectiveness.

The total amount of Change Order No. 1 is $37,000 with a revised contract amount of $129,221.00.
This amount remains $23,979 below the estimated construction cost of $153,200.00. Funding for
project shall be from the Stormwater Utility Fund.

ATTACHMENTS:
Attachment A: Project Location Map
Attachment B: Change Order No. 1



